

**PROGRAMA 5.- MODERNIZACIÓN TECNOLÓGICA DEL PROCESO DE
COMERCIALIZACIÓN Y DISTRIBUCIÓN DE LOS PRODUCTOS PESQUEROS**

F. - Cronograma

Actuaciones	1997	1998	1999	2000	2001	2002	2003
1.1.1	*	*					
1.1.2	*	*					
1.2.1	*	*	*	*	*	*	*
1.2.2	*	*	*	*	*	*	*
1.2.3	*	*	*	*	*	*	*
1.2.4		*	*	*	*	*	*
1.3.1	*						
1.3.2	*						
2.1.1	*	*	*	*	*	*	*
2.1.2	*	*	*	*	*	*	*
2.1.3	*	*	*	*			
2.2.1	*	*					
2.2.2	*	*					
2.2.3	*	*	*	*	*	*	*
2.2.4	*	*	*	*	*	*	*
3.1.1	*	*					
3.1.2	*	*	*	*	*	*	*
3.2.1	*	*	*	*	*	*	*
3.2.2	*	*	*	*	*	*	*